
 

 

 

CE 5390 – Special Topics in Civil Engineering: Construction Scheduling 

Class Location/Time: CRBL C202, Tuesdays: 5:30 – 8:20 PM, Spring 2010  

 

Instructor: Austin Marshall    Office: A214 

e-mail:  asmarshall@utep.edu                          Phone: (915)356.6879(cell)  

Office Hours: Monday, Wednesday: 3-5 pm.                        (915)747.5765(office) 

                       

Text: Newitt, Jay: Construction Scheduling: Principles and Practices. Prentice – Hall(2009) 

          ISBN 9780135137826 

 

LEARNING OBJECTIVES  

 

This course provides an understanding of construction scheduling using various types of 

scheduling methods. The course will discuss various computerized software approaches and 

focus on use of the Suretrak system. 

 

CLASS STRUCTURE 

 

Classes will consist of a lecture combined with open discussion of scheduled subject matter. 

Students will read assigned materials and Blackboard items prior to class to enable productive 

discussion. Exams will consist of multiple-choice, short written answers and some real life 

situation analysis of construction problems. Books, notes and calculators are allowed to be used 

during exams.  

 

ETHICS 

 

Cheating or plagiarism in any form will not be tolerated. Any incidence of cheating or plagiarism 

will be provided to the administration for resolution. 

 

EMERGENCIES/DISABILITIES 

 

Students must notify the professor by email of any emergency or disability before the first class 

or upon development of the emergency or disability and before the affected assignment or exam.  

  

                                                              ASSISTANCE 

 

Students should always feel free to contact the professor for assistance. Students can make 

appointments, walk in during office hours, email, text message, or call by phone to get 

assistance. Please do not hesitate to ask for help.  

 

 

 



SUMMARY 

 

This course will involve extensive reading and discussion. Discussion and analysis of 

construction situations is critical to learning issues in construction management. As a professor, 

it is my goal to help you learn and gain confidence by learning. Construction is a very serious 

business involving large dollar problems and often problems with personalities on construction 

sites. The class will also be very serious but if you prepare for classes, it should be fun for all 

involved.  

 

GRADING 

 

Assignments and Discussion(50%); Mid-term exams(20%); Final Exam(30%) 

 

 

 

 

                                                         COURSE SCHEDULE 

 

Week  Subject Text      

1                      Why Schedule?                                          Chapters 1,2 

2                      Checklists, Bar Charts                                3,4 

3                      Critical Path Scheduling                            5,6(Assignment 1 Due) 

4                      Durations                                                    7,8 

5                      Float, Lag                                                   9,10(Assignment 2 Due) 

6                      Mid – term Exam 

7                      Analyzing Schedules                                 11,12(Assignment 3 Due) 

8                      Linear Schedules, Updates                        13,14(Assignment 4 Due) 

9                      Control Criteria                                         15,16(Asiignment 5 Due) 

10                    Teamwork, Subcontractors                       17,18(Assignment 6 Due) 

11                    Suretrak                                                     19,21 

12                    Suretrak                                                     Assignment 7 Due 

13                    Suretrak                                                     Assignment 8 Due 

14                    Final Exam                                                  

 

                                                                

 

 

 

 

 

 

 

 

 

 



 

 

 


